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ESTIMATE RUN 10/15/2020

ESTIMATE SUMMARY 20:12:13

CONTID: C22391         ESTIMATE NO: 0005 PROG 2005

PCN: 22391-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 OVER CLEAR CREEK REHAB PERCENT TIME:

PROJECT NO: FBR0761-232                   

I-76 OVER CLEAR CREEK REHAB

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,100,759.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,785,325.50 NON-PARTICIPATING 455,667.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,457.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.63

WORK DAYS

WORK DAYS

60.14%

837,278.15

455,667.10

455,667.10

450,209.71

$

$

$

$

0.00

1,263,481.60

1,263,481.60

0.00

1,263,481.60

-26,779.88

0.00

1,236,701.72

0.00

AMOUNT DUE 1,236,701.72 450,209.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 450,209.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

64.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2020

06/15/2020

09/26/2020

12/19/2019

01/03/2020

01/23/2020

06/15/2020
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Culvert 0.000

2.000

202-04002  
 

18,000.002.000

18,000.00

2.000

EACH

9,000.00000

0010 Clean Inlet 0.000

2.000

202-04010  
 

2,120.002.000

2,120.00

2.000

EACH

1,060.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

230.00000

0020 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0025 Erosion Log Type 1 (12 Inch) 609.500

0.000

208-00002  
 

5,180.75609.500

0.00

609.500

LF  

8.50000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0035 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

540.00000

0040 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0045 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

88.002.000

0.00

25.000

HOUR

44.00000

0050 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

204.002.000

0.00

25.000

HOUR

102.00000

0055 Erosion Control Management 5.000

2.000

208-00207  
 

1,225.007.000

350.00

20.000

DAY 

175.00000
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

990.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

4,125.00000

0070 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.500

ACRE

1,085.00000

0075 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

4.00000

0080 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

1.000

EACH

1,275.00000

0085 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

90.00000

0090 Wildlife Biologist 72.500

0.000

240-00000  
 

8,337.5072.500

0.00

72.500

HOUR

115.00000

0095 Removal of Nests 58.500

0.000

240-00010  
 

9,067.5058.500

0.00

60.000

HOUR

155.00000

0100 Environmental Health and Safety 0.750

0.250

250-00100  
 

9,900.001.000

2,475.00

1.000

L S 

9,900.00000

0105 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

107.00000

0110 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

9.000

SY  

8.00000
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

160.00000

0120 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.000

CY  

5,190.00000

0125 Fence (Plastic) 0.000

127.000

607-11525  
 

508.00127.000

508.00

300.000

LF  

4.00000

0130 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

182.00000

0135 Mobilization 0.600

0.400

626-00000  
 

161,775.001.000

64,710.00

1.000

L S 

161,775.00000

0140 Public Information Management (Tier III) 103.000

28.000

626-01113  
 

8,515.00131.000

1,820.00

180.000

DAY 

65.00000

0145 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

50.000

HOUR

31.20000

0150 Uniformed Traffic Control 0.000

117.000

630-00003  
 

10,342.80117.000

10,342.80

300.000

HOUR

88.40000

0155 Uniformed Traffic Control (Vehicle) 0.000

117.000

630-00006  
 

1,216.80117.000

1,216.80

300.000

HOUR

10.40000

0160 Traffic Control Inspection 32.000

13.000

630-00007  
 

5,850.0045.000

1,690.00

58.000

DAY 

130.00000

0165 Traffic Control Management 43.000

15.000

630-00012  
 

79,924.0058.000

20,670.00

83.000

DAY 

1,378.00000
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Barricade (Type 3 M-A) (Temporary) 0.000

6.000

630-80335  
 

630.006.000

630.00

12.000

EACH

105.00000

0175 Construction Traffic Sign (Panel Size A) 6.000

35.500

630-80341  
 

4,357.5041.500

3,727.50

83.000

EACH

105.00000

0180 Construction Traffic Sign (Panel Size B) 15.000

9.500

630-80342  
 

2,572.5024.500

997.50

49.000

EACH

105.00000

0185 Construction Traffic Sign (Panel Size C) 10.000

6.000

630-80343  
 

1,680.0016.000

630.00

32.000

EACH

105.00000

0190 Portable Message Sign Panel 3.000

0.000

630-80355  
 

13,500.003.000

0.00

6.000

EACH

4,500.00000

0195 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

2,100.002.000

1,050.00

4.000

EACH

1,050.00000

0200 Drum Channelizing Device 24.500

20.000

630-80360  
 

2,336.2544.500

1,050.00

120.000

EACH

52.50000

0205 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

52.50000

0210 Traffic Cone 63.000

0.000

630-80380  
 

661.5063.000

0.00

200.000

EACH

10.50000

0215 Night Work Lighting 1.000

0.000

632-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

43,000.000

F A 

1.00000
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Incentive for Early Completion of Night Closures 0.000

0.000

700-70014  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

1000 Mobile Attenuator CO #02 43.000

21.000

630-85041  
 

40,000.0064.000

13,125.00

85.000

DAY 

625.00000

CAT 435,092.10145,112.60714,299.25CURRENT AMT0200 $ $ $

CAT NO0300 E-16-LT 

0240 Removal of Debris 0.375

0.000

201-00005  
 

12,937.500.375

0.00

0.500

L S 

34,500.00000

0245 Removal of Portions of Present Structure 109.000

0.000

202-00505  
 

11,990.00109.000

0.00

109.000

SF  

110.00000

0250 Embankment Material (Complete In Place) 0.000

12.000

203-00060  
 

2,580.0012.000

2,580.00

25.000

CY  

215.00000

0255 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

25.000

HOUR

120.00000

0260 Geotextile (Drainage) (Class 2) 0.000

110.000

420-00113  
 

880.00110.000

880.00

110.000

SY  

8.00000

0265 Riprap (9 Inch) 0.000

24.000

506-00209  
 

3,840.0024.000

3,840.00

24.000

CY  

160.00000
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0300 E-16-LT 

0270 Retrofit/Repair Type I 43.200

32.400

509-08201  
 

193,536.0075.600

82,944.00

84.000

EACH

2,560.00000

0275 Retrofit/Repair Type II 0.800

0.000

509-08202  
 

3,320.000.800

0.00

28.000

EACH

4,150.00000

0280 Retrofit/Repair Type III 14.400

12.600

509-08203  
 

73,710.0027.000

34,398.00

30.000

EACH

2,730.00000

0285 Retrofit/Repair Type IV 0.000

1.600

509-08204  
 

11,520.001.600

11,520.00

8.000

EACH

7,200.00000

0290 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

32.000

CY  

1,260.00000

0295 Concrete (Patching) 40.900

0.000

601-06102  
 

8,180.0040.900

0.00

40.900

CF  

200.00000

0300 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

727.000

SY  

10.25000

0305 Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

0.000

SF  

1.15000

0310 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

593.000

LB  

1.50000

0315 2 Inch Electrical Conduit 0.000

131.300

613-00200  
 

11,160.50131.300

11,160.50

525.000

LF  

85.00000

CAT 333,654.00147,322.50614,541.25CURRENT AMT0300 $ $ $
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0301 E-16-LU 

0320 Removal of Debris 0.375

0.000

201-00005  
 

12,937.500.375

0.00

0.500

L S 

34,500.00000

0325 Removal of Portions of Present Structure 63.000

0.000

202-00505  
 

6,930.0063.000

0.00

100.000

SF  

110.00000

0330 Removal of Trash 2.000

0.000

208-00107  
 

240.002.000

0.00

25.000

HOUR

120.00000

0335 Geotextile (Drainage) (Class 2) 0.000

138.000

420-00113  
 

1,104.00138.000

1,104.00

138.000

SY  

8.00000

0340 Riprap (9 Inch) 0.000

55.000

506-00209  
 

8,800.0055.000

8,800.00

55.000

CY  

160.00000

0345 Retrofit/Repair Type I 71.600

50.800

509-08201  
 

313,344.00122.400

130,048.00

136.000

EACH

2,560.00000

0350 Retrofit/Repair Type II 5.200

0.000

509-08202  
 

21,580.005.200

0.00

26.000

EACH

4,150.00000

0355 Retrofit/Repair Type III 14.000

8.000

509-08203  
 

60,060.0022.000

21,840.00

27.000

EACH

2,730.00000

0360 Retrofit/Repair Type IV 2.200

0.200

509-08204  
 

17,280.002.400

1,440.00

12.000

EACH

7,200.00000

0365 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

37.000

CY  

1,260.00000

0370 Concrete (Patching) 23.600

0.000

601-06102  
 

4,720.0023.600

0.00

43.000

CF  

200.00000
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PCN: 22391-BID    ESTIMATE RUN 10/15/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:12:13

CUMULATIVE
AMOUNT

CAT NO0301 E-16-LU 

0375 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,021.000

SY  

10.25000

0380 Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

0.000

SF  

1.15000

0385 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

780.000

LB  

1.50000

CAT 446,995.50163,232.00724,179.25CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0395 Sanitary Facility 2.000

0.000

620-00020  
 

5,740.002.000

0.00

2.000

EACH

2,870.00000

CAT 47,740.000.0047,740.00CURRENT AMT0400 $ $ $

$ 1,263,481.60455,667.10$2,100,759.75$CURRENT AMTPROJECT TOTAL


